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Executive summary 
In late December 2010 the Australian Learning and Teaching Council Ltd (ALTC) provided a 
grant to The University of Queensland along with the Australian Council for Educational 
Research (ACER) and Monash University to develop foundations for a national assessment 
that evaluates the learning outcomes of later‐year medical students in Australia. 
 
The project, titled ‘Developing the foundation for a national assessment of medical student 
learning outcomes’ responds to the growing need to prove and improve the standards of 
medical education by establishing an Australian Medical Assessment Collaboration (AMAC). 
This project includes scoping work, wide‐ranging sector engagement, development of an 
assessment framework, the compilation of assessment items, and the validation of items 
through pilot testing. The work provides a foundation for what will be the ongoing 
development and implementation of collaboration that will provide a sustainable and 
robust means of assuring the standards of medical education in Australia. A project website, 
www.acer.edu.au/amac provides further information about AMAC. 
 
The ALTC grant for this project has enabled the establishment of AMAC. This report outlines 
the achievements of the project and provides operational detail on the establishment of the 
collaboration. Key outcomes of this project include: 
 
 Development of an AMAC Assessment Framework; 
 Engagement with all medical schools in Australia and New Zealand, and with key 
medical education stakeholders (nationally and internationally) through two 
engagement forums; 
 Participation of nine medical schools in provision of draft items for the AMAC 
Assessment; 
 Development of 120 final assessment items, verified and validated by clinicians; 
 Participation of seven medical schools in pilot testing of the AMAC Assessment, 
involving more than 500 final year medical students; 
 Exploration of pilot outcomes through psychometric analyses and examination of 
survey results from participating students and institutions; 
 Development and distribution of institution‐level and student‐level benchmark 
reporting from the piloting of the AMAC Assessment; 
 Enhancing and expanding discussion relation to common assessment in medical 
education, including helping to instigate the formation of a specific committee 
devoted to this in the medical dean’s peak body; and 
 The engagement with additional partner medical schools in the collaboration and 
planning for future sustainability of AMAC.  
 
Through this initial project, a total of ten Australian medical schools are now formally 
involved in the collaboration and in the process of developing projects to build AMAC into a 
sustainable resource for medicals schools into the future. 
 
AMAC has substantially developed the discussion within the medical education community 
regarding common assessment across medical schools. While the idea of a common 
assessment of learning outcomes across institutions was an issue which seemed relatively 
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radical in the early stages of this project, there now appears to be almost uniform 
acceptance that there is a need for development of common assessments to enhance 
processes aimed at building continuous improvement. Key evidence of this is the formation 
during the period of this project of a Medical Deans of Australia and New Zealand (MDANZ) 
committee with a specific remit on developing policy relating to assessment and assisting in 
providing links for groups involved in these collaborations. 
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Introduction 
In late December 2010 the Australian Learning and Teaching Council Ltd (ALTC) provided a 
grant to The University of Queensland along with the Australian Council for Educational 
Research (ACER) and Monash University to develop foundations for a national assessment 
that monitors the outcomes of later year medical students in Australia. 
 
The project, titled ‘Developing the foundation for a national assessment of medical student 
learning outcomes’ responds to the need to prove and improve the standards of medical 
education by establishing an Australian Medical Assessment Collaboration (AMAC). This 
project includes scoping work, wide‐ranging sector engagement, development of an 
assessment framework, the compilation of assessment items, and the validation of items 
through pilot testing. The work provides foundations for what will be the ongoing 
development and implementation of collaboration that will provide a sustainable and 
robust means of assuring the standards of medical education in Australia. 
 
The ALTC grant for this project has enabled the establishment of AMAC. This report outlines 
the achievements of the project and provides operational detail on the establishment of the 
collaboration. Key outcomes of this project include: 
 Development of an AMAC Assessment Framework; 
 Engagement with all medical schools in Australia and New Zealand, and with key 
medical education stakeholders (nationally and internationally) through two 
engagement forums; 
 Participation of nine medical schools in provision of draft items for the AMAC 
Assessment; 
 Development of 120 final assessment items, verified and validated by clinicians; 
 Participation of seven medical schools in pilot testing of the AMAC Assessment, 
involving more than 500 final year medical students; 
 Exploration of pilot outcomes through psychometric analyses and examination of 
survey results from participating students and institutions; 
 Development and distribution of institution‐level and student‐level benchmark 
reporting from the piloting of the AMAC Assessment; 
 Enhancing and expanding discussion relation to common assessment in medical 
education, including helping to instigate the formation of a specific committee 
devoted to this in the medical dean’s peak body; and 
 The engagement with additional partner medical schools in the collaboration and 
planning for future sustainability of AMAC.  
 
This report provides an overview of the processes employed in this project and the 
outcomes and impacts of the work. The following section outlines the intended outcomes 
for this AMAC project, details the approaches and methods used throughout and then 
provides an insight into the outcomes and achievements of the project. These detailed 
sections are followed by some brief exploration of the dissemination of project outcomes 
and materials, exploration of the linkages made through this work and an overview of the 
evaluation process. A full evaluation report by the project evaluator is included in 
Appendix B. 
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Project Outcomes and Impacts 
Intended outcomes 
The development of AMAC responds to the growing need for an evidence base on which to 
establish graduate capability, measure success and most importantly, facilitate continuous 
improvement in medical education in Australia. 
 
The project was initiated to meet some important needs of the Australian medical 
education. Namely: collaboration in the area of common assessment; ability to benchmark 
outcomes across medical schools; and increasing capacity in development of quality 
assessments and assessment items – all with a particular emphasis on learning outcomes 
towards the end of the medical degree.  
 
This project was specifically intended to have widespread impact on medical education in 
Australia. As detailed in the proposal for this project, core outcomes were intended to 
include: 
 
1. The establishment of AMAC as a body to facilitate the ongoing implementation of a 
national assessment of learning outcomes in the medical field; 
2. Medical education in Australia will have identified, in a collaborative manner, 
structures and approaches for assuring the quality of assessment; 
3. Sector‐wide involvement in an aspect of educational practice which is gaining serious 
momentum in the global landscape; 
4. A model for the implementation of discipline‐based objective testing of learning 
outcomes; 
5. Framework and item development for the medical field to facilitate national 
benchmarking and evaluation of outcomes; 
6. Initial psychometric evaluation of the results of the pilot testing of draft items; and 
7. Development of an item bank, formed to provide the basis for the future 
development of a robust assessment instrument in the field. 
 
The following section of the report outlines some of the context to the establishment of 
AMAC and the rationales behind developing a project with these intended outcomes. The 
Outcomes and Achievements section later in this report describes the extent to which the 
project team believes these intended outcomes have been achieved. 
Context of the AMAC development 
The need for the development of common assessment materials for medical education is 
fuelled by several pertinent contexts. The Australian Government has established the 
Tertiary Education Quality and Standards Agency (TEQSA) which has a broad remit to 
monitor educational outcomes. The Australian Learning and Teaching Council’s (ALTC) 
Learning and Teaching Academic Standards (LTAS) project has developed a series of broadly 
discipline‐focused threshold learning outcomes. Professional bodies in Australia and abroad 
are exploring and promoting core curricula and competencies that they expect graduates to 
achieve (for example, the competency‐based occupational standards of the Speech 
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Pathology Association of Australia which formed the basis for the Carrick‐ and ALTC‐funded 
COMPASS (competency assessment in speech pathology) (McAllister et al., 2006), and 
related benchmarking projects). Further catalysts are the Review of Undergraduate Medical 
Education in Australia (DEEWR, 2008), the Australian Medical Council’s exploration of 
competency (2010), and a project on competencies in medical education conducted by the 
MDANZ (2011). 
 
Growing internationalisation of the medical profession, increasing diversification of 
programs and curricula, and ever‐growing pressure to improve academic standards 
heightens the need for robust assessment in medical education. In recent years there have 
been numerous calls for Australian medical students to be assessed against national 
competency standards in order to ensure that they have requisite core skills. In particular, 
recent discussion has been prompted by the Australian Medical Education Study that found 
some students graduate with “deficiencies in a number of clinical and procedural skills” as 
well as “inadequate knowledge of many of the basic medical science foundations” (DEEWR, 
2008:14). 
 
There is considerable growing national interest in and recognition of the policy importance 
of assessing learning outcomes through objective, system‐wide testing. The OECD has seen 
this as important, currently facilitating an international study to examine the feasibility of 
initiating discipline‐based assessments of learning outcomes across countries, known as the 
Assessment of Higher Education Learning Outcomes (AHELO) Feasibility Study. Australia is a 
key contributor to the study, with the Australian Government providing funding to facilitate 
the implementation of the project and ACER leading the multi‐national consortium 
undertaking this important work (OECD, 2010). 
 
Separately, but in response to many common drivers, interest in implementing international 
medical assessments is also gaining pace (Archer, 2009; Gorsira, 2009; Harden, 20009; 
Melnick, 2009; Van der Vleuten, 2009; Van der Vleuten et, al., 2004). 
 
Further adding to the contextual background in which AMAC has been developed are a 
range of complementary projects and stakeholders who share common ground with this 
project. The Australian Medical Schools Assessment Collaboration (AMSAC) involves a group 
of medical schools using shared assessment materials that are embedded in regular 
examinations held at the mid‐point of the medical degree; the Australian Collaboration for 
Clinical Assessment in Medicine (ACCLAiM) project benchmarks clinical graduate outcomes 
across four medical courses; and the International Database for Enhanced Assessments and 
Learning (IDEAL) Consortium is an international collaboration of medical schools aimed at 
sharing of items for assessment in medical education. In addition, the Australian Medical 
Council (AMC) conducts standards‐based program accreditations and develops tests for 
assessing the knowledge, clinical skills and professional attributes of overseas qualified 
medical practitioners seeking registration to practise medicine in Australia. 
 
AMAC does not intend to replace or compete with any of these other projects in medical 
education. Instead it offers a complementary role, focusing on the final year of the medical 
degree and providing national benchmarks for learning outcomes while also promoting 
awareness and skills in the practice of item and assessment development. The development 
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and implementation of AMAC is intended to boost the capacity of medical schools to deliver 
high‐quality education. 
 
In this context it is also critical to note that AMAC does not intend to produce a national 
licensing exam, but rather a common assessment that medical schools can use to provide 
them with information about student learning outcomes and benchmark these across other 
medical schools. 
Approach and methods 
The approach of the AMAC project team throughout the project has been focused on 
collaboration and consultation. This section highlights the approaches to some key 
developments of the project. Throughout the discussion below, the theme of consultation 
and collaboration is prominent. 
Development of the AMAC Assessment Framework 
The AMAC Assessment Framework provides a structured conceptual understanding of the 
areas to be considered for assessment in the AMAC project. An assessment framework is 
similar to a curriculum framework, but more detailed such that it provides a robust roadmap 
of areas to assess. It does not specify what is to be taught or how to teach, rather, it 
specifies what is to be assessed. The framework articulates the learning outcomes to be 
attained by medical students after completing their regular medical training. It provides a 
structured conceptual understanding of the areas to be assessed and a reference system for 
assessment tasks to evaluate the coverage of assessment content. The framework provides 
substantive foundations for subsequent development, along with technical and practical 
considerations of what would be appropriate and feasible to assess.  
 
The range of competencies expected of medical students by the time they reach graduation 
is substantial. These students will need to be able to demonstrate basic competencies in 
professional practice, professional behaviour and communication. They will also need to 
possess an integrated body of skills and knowledge. 
 
The framework development was strongly informed by many national and international 
assessment frameworks and curriculum documents. The most notable of these are The 2009 
Framework for Undergraduate Medical Education in The Netherlands (NFU, 2009); The 
CanMEDS 2005 Physician Competency Framework (CanMEDS, 2005); the Australian 
Curriculum Framework for Junior Doctors (CPMEC, 2008); the Australian Medical Council 
Multiple Choice Examination Specifications Booklet (AMC, 2011); and the Australian and 
New Zealand Medical Deans report, Developing a Framework of Competencies for Medical 
Graduate Outcomes (MDANZ, 2011). It is informed by the processes and practices of The 
Tuning Project (Medicine) – Learning Outcomes/Competences for Undergraduate Medical 
Education in Europe (Cumming, A., Ross, M., 2009); the AHELO project (OECD, 2010); and 
the AHELO assessment frameworks (OECD 2011; OECD 2011a). 
 
In addition to this, the development of the framework has taken place over a period of 18 
months of consultation with medical education experts, clinicians, stakeholders and 
students. Consultation has been sought specifically at the two AMAC engagement forums as 
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well as via email, through reference group meetings, during workshops with clinicians and 
within the project team itself.  
 
The AMAC Assessment Framework is a key deliverable of this project and can be 
downloaded at www.acer.edu.au/amac/framework. The Assessment Framework is seen as 
a ‘living document’ in that it is anticipated that it may undergo further modifications and 
incarnations in the spirit of continuous improvement. 
Development of the AMAC Pilot Assessment 
Item collection and test construction of the AMAC Pilot Assessment was based on the 
Framework. The pilot AMAC instrument aimed to assess a few key areas of the Framework, 
rather than initially trying to cover the full spectrum which the Framework represents. In 
essence, assessing the full range of areas covered by the AMAC Framework is a task much 
greater than can be achieved in one single assessment. Building test items across the whole 
Framework is a long‐term goal of AMAC. Developing an assessment for this particular 
project was intended primarily as: 
 a proof of concept for utilising the AMAC Framework; 
 a means of informing item development processes; 
 a conduit for testing the practical implementation of the assessment in medical 
schools; and  
 a mechanism for trialling and developing the reporting of AMAC results. 
 
The AMAC Pilot Assessment specifically focused on developing items in two sub‐domains of 
the Assessment Framework: the Clinical Problems and Conditions sub‐domain of the 
Medical Sciences and Practice content domain, and the Cognitive process sub‐domain. 
Other areas such as the Skills and Procedures sub‐domain, the Professional Practice content 
domain and the Behavioural process sub‐domain were not included in the pilot assessment.  
 
The reasons for this are two‐fold: firstly, due to funding and time constraints, it is more 
efficient to develop a test focusing on a few specific areas which can be operationalised 
using multiple choice questions (MCQs); secondly, in the spirit of feasibility and continuous 
improvement, the AMAC project team believes that the AMAC assessment instrument will 
be able to expand once it is instantiated.  
 
The process of assessment item development began with a call to all medical schools in 
Australia and New Zealand to offer items from their existing assessments to the AMAC team 
for review, revision and possible incorporation into the AMAC Pilot Assessment. Once items 
were received, members of the project team from ACER reviewed items collected, mapped 
them to the Framework, and then re‐wrote and revised items to increase clarity and 
consistency. The items were then scrutinised by panels of item developers at ACER where 
they were further revised. The revised items were then reviewed by medical clinicians from 
a range of different disciplines in two assessment revision workshops. During these 
workshops, items were accepted, revised or rejected. In total, 14 clinicians were involved in 
the workshops (seven at each workshop). The clinicians represented a wide range of 
medical disciplines including obstetrics, psychiatry, paediatrics, intensive care, surgery, 
general practice, gastroenterology and infectious diseases. 
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Following the workshops, remaining items were then mapped again to the Assessment 
Framework, and a core selection of items was made based on ensuring a spread across the 
sub‐domains being assessed. The draft final selection was then reviewed by clinicians who 
participated in the workshops and an external consultant with expertise in medical 
assessment for coverage of the Framework and consistency. 
 
This process resulted in: 
 the collection of 420 items from nine medical schools; 
 scrutiny of items in panel sessions by professional test developers and item writers 
at ACER; 
 review, rejection and revision of 300 items in two workshops with clinicians from a 
range of medical disciplines (one workshop at The University of Queensland, the 
other at Monash University), resulting in 140 final items; 
 review of final items by workshop clinicians and a medical education assessment 
expert outside the project team; and 
 a final collection of 120 MCQs, each with one single correct answer and four 
distractors, mapped to the AMAC Assessment Framework. 
 
The final 120 items were grouped into six sets of 20 items. From these items and sets, six 
different test permutations of 100 items were created. This allowed for a number of 
different versions of the AMAC Assessment to be implemented and for the team to trial a 
greater number of items than were required for a single test sitting. 
 
The AMAC Assessment is designed for administration entirely online. Once items were 
completed and test rotations identified, they were inserted into an online assessment 
delivery platform used by ACER. 
 
Table 1, Table 2, and Table 3 provide an overview of the basic distribution of items for the 
AMAC Pilot Assessment. The domains and components come specifically from the AMAC 
Assessment Framework. Therefore, these tables also provide an insight into the structure of 
these elements of the Framework and insight into the range of different ways in which the 
AMAC items can be categorised and reported. It is important to note that the percentages 
are based on the professional judgement of the project team, but that these figures are 
deliberately malleable. That is to say that it is possible to assess the components listed in 
the sub‐domains below, but that the emphasis on any one of these components in any one 
assessment incarnation depends on the purpose of that specific assessment. 
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Table 1: Approximate Process Domain emphasis AMAC assessment instrument 
Process Sub‐Domain  Component Percentage 
Cognitive   Knowledge 25% 
Cognitive   Understanding 75% 
  Total = 100% 
 
Table 2: Approximate Content Domain emphasis AMAC assessment instrument 
Content Sub‐Domain 
Clinical Problems and Conditions 
Component  Percentage 
System  Respiratory 15% 
System  Circulatory 15% 
System  Digestive 10% 
System  Nervous 10% 
System  Musculoskeletal 8% 
System  Endocrine 8% 
System  Immune 8% 
System  Lymphatic 8% 
System  Reproductive 8% 
System  Urinary 8% 
System  Others 10% 
  Total = 100% 
Medical Speciality  Cardiology 15% 
Medical Speciality  Gastroenterology and Hepatology 15% 
Medical Speciality  Endocrinology 10% 
Medical Speciality  Haematology 10% 
Medical Speciality  Oncology 8% 
Medical Speciality  Infectious diseases 8% 
Medical Speciality  Neurology 8% 
Medical Speciality  Urology 8% 
Medical Speciality  Immunology 8% 
Medical Speciality  Clinical Pharmacology 8% 
Medical Speciality  Others 10% 
  Total = 100% 
Medical Context  Primary care 45% 
Medical Context  Emergency department 45% 
Medical Context  Others 10% 
  Total = 100% 
Demographic  Adult health 50% 
Demographic  Women’s health 15% 
Demographic  Men’s health 15% 
Demographic  Paediatrics 15% 
Demographic  Others 5% 
  Total = 100% 
 
Table 3: Approximate Clinical Context emphasis AMAC assessment instrument 
Clinical Context  Percentage 
Making a diagnosis  50% 
Decision making  15% 
Medical testing   15% 
Medical knowledge recall 10% 
Others  10% 
  Total = 100% 
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Implementation of pilot AMAC assessment 
Two pilot implementations of the AMAC assessment were undertaken for the project. The 
initial aim of the project team was to conduct a single pilot, but the assessment 
development process was so well supported by institutions that the assessment was ready 
for implementation some months earlier than anticipated. As such, the first AMAC pilot, 
conducted in the two medical schools who were specific partners in this project, was 
undertaken in November 2011. The second involved seven medical schools and was 
conducted between April and June 2012. 
 
The first pilot was implemented in order to provide an early trial of the system and methods 
devised by the project team for administration of the AMAC assessment. It also provided 
some indicative statistics relating to the items in the test and, through a survey taken by 
students following the assessment, an early indication of the relevance of the content from 
the perspectives of the students participating. 
 
The second pilot involved a much larger cohort of students and a wide range of institutions. 
It was run in order to gather more substantial data for psychometric evaluation of the items, 
to engage other medical schools in the administration of the assessment, to gather feedback 
from a large cohort of medical students in relation to the assessment and to provide some 
insight into the possibility of benchmarking through a common assessment. 
 
All medical schools in Australia and New Zealand were invited to participate in the piloting 
of the AMAC assessment. In total eight medical schools took part in one of the two pilots. 
Each participating institution was supported by the AMAC team in the administration of the 
pilot. Support came in the form of a detailed test administration manual as well as email 
and telephone support. The AMAC test administration manual included details on technical 
requirements (i.e. computer specifications, and details for test security), wording and 
information relating to the assessment that could be used in recruiting students, guidance 
on enabling students to log into the test system and a script for invigilators conducting the 
assessment. Each institution was supplied with unique student logins and passwords to 
access the test. 
 
In essence, the implementation of the AMAC assessment involved institutions: 
 Recruiting students; 
 Organising access to university‐administered computers and creating user ‘profiles’ 
to prevent anything other than the assessment being accessed during testing; 
 Distributing login details; and 
 Invigilating or overseeing students as they took part in the test (this was dependent 
on the level of security each institution was able to achieve on their computers). 
 
Once students had completed the test, all data was automatically sent to the ACER servers 
and stored securely. All scoring is undertaken automatically in the online test platform used 
for AMAC. So no marking or coding was required once items were built into the online 
system. 
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Institutions were asked to complete a short questionnaire following the test administration 
in order to ascertain any problems that may have occurred during testing and to maintain a 
record of the methods of test administration employed. 
Reporting and dissemination of pilot results 
Once all participating institutions had completed testing, the test data was downloaded 
from the ACER servers and cleaned. Analysis was conducted to provide psychometric 
properties for all items as well as examining the test as a whole. Initial outcomes were 
presented at the second AMAC Engagement Forum in early June 2012. 
 
Reports were generated for each participating student in the test, providing individual 
results on items, grouped into a range of categories and results at the national level were 
provided for comparison. Information about the project was also provided to students as 
part of the reporting. This information included clear explanations of the data provided and 
highlighted a number of key caveats to interpretation and comparisons that could be made 
using the information at the pilot stage of AMAC. 
 
Each participating medical school was also provided with a report detailing the outcomes of 
their cohort and providing some benchmark figures (again containing caveats about 
interpretation and comparison). Results for institutions were disaggregated by a number of 
student characteristics. However, individual students were not identified and if certain 
groupings of participating students were small in some institutions (for example 
international students), no results were reported so as to protect anonymity of individuals.  
Outcomes and achievements 
The intended outcomes of this project are listed earlier in this report. In general, the project 
has met these intended outcomes. This section addresses each of the seven intended 
outcomes listed and provides an overview within this discussion of the achievements of the 
project. 
 
1. The establishment of AMAC as a body to facilitate the ongoing implementation of a 
national assessment of learning outcomes in the medical field 
The current project has provided the foundations for the ongoing implementation of 
assessment of learning outcomes in medicine. This has been achieved through the 
introduction of the AMAC idea to institutions through two engagement forums and through 
the involvement of medical schools in item contribution and piloting of the assessment. The 
name and acronym AMAC is now readily recognised in Australian medical education, 
evidenced by the substantial participation in the AMAC forums (involving all medical schools 
from Australia and New Zealand) as well as the participation of more than 500 students in 
the assessment. Evidence of the project reaching further into the knowledge of medical 
students can also be seen in the mentioning specifically of AMAC in an editorial of the 
Australian Medical Student Journal (Ingham, 2011). 
 
The AMAC team believes that this project has facilitated achieving the ‘proof of concept’ of 
the general idea of a common assessment of learning outcomes for benchmarking purposes. 
The team is well advanced with plans for the expansion of the current AMAC partners and 
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the development of further processes and procedures to ensure AMAC is sustainable into 
the future. 
 
2. Medical education in Australia will have identified, in a collaborative manner, structures 
and approaches for assuring the quality of assessment 
This project has increased the number of conversations and discussions relating to quality in 
medical assessment in Australia. This has primarily been facilitated through the two 
engagement forums held as part of the project, at which medical educators and 
stakeholders have come together to discuss their ideas about collaborative assessment and 
openly voice their opinions about levels of quality. However, the forums are only one part of 
the AMAC project that has provided a platform for these discussions. 
 
Institutions involved in the pilot testing of AMAC have also advised the project team that 
the implementation of an assessment of learning outcomes such as this project has itself 
raised awareness about the role of assessment and the critical importance of ensuring high 
quality assessment tools are used. This project has begun the process of identifying 
structures and approaches for ensuring quality assessment, through the collection, review 
and revision of hundreds of assessment items from nine medical schools. The ongoing 
pursuit of excellence in this area is proposed to continue through AMAC in a subsequent 
stage of the project. 
 
AMAC has also provided a platform for peak groups to increase involvement in common 
assessment. Through Professor Wilkinson’s role on its Executive, the issues being explored 
by AMAC have been kept high on the agenda of MDANZ. With a focus on collaboration and 
inclusion, MDANZ have subsequently formed a special committee to oversee developments 
in common assessment and the range of collaborative ventures that exist in Australian 
medical education.  
 
3. Sector‐wide involvement in an aspect of educational practice which is gaining serious 
momentum in the global landscape; 
As noted throughout this report, consultation, engagement and collaboration have been key 
themes of the AMAC project that have been emphasised in all aspects. The involvement of 
eight medical schools in pilot testing, the donation of more than 400 assessment items from 
nine medical schools and the participation at engagement forums for the project of all 
Australian and New Zealand medical schools, along with key stakeholder groups including 
MDANZ, the AMC and members of other medical assessment consortia is evidence of the 
sector‐wide engagement achieved through this project. In addition, global participation has 
been included in AMAC primarily through the first engagement forum, which was facilitated 
by an international expert in medical assessment and collaboration (Prof Cees van der 
Vleuten from Maastricht University), included presentations from the US National Board of 
Medical Examiners (NBME) and was attended by international guests from the Malaysian 
Health Department. 
 
Through this project the AMAC collaboration has evolved from comprising two universities 
and a not‐for‐profit organisation into a collaboration involving a range of institutions and 
stakeholders. This has been facilitated on a number of levels. As has been highlighted in this 
report, the specific outputs of the project (i.e. the Framework, Assessment and forums) 
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have included medical schools right across Australia and New Zealand. However, another 
important aspect to which the project has contributed is at the policy level within the key 
policy‐makers in medical education, specifically Medical Deans. Through the leadership of 
AMAC, the concepts of common assessment, benchmarking and building of evidence to 
support quality in medical education have been incorporated more closely in the discourse 
and activity of key stakeholders such as MDANZ. 
 
The momentum offered by this project has also attracted sector‐wide enthusiasm in being a 
formal part of the AMAC team. The proposed team for the next stage of AMAC is expected 
to formally involve up to ten medical schools in Australia, a substantial increase on the two 
medical schools who began discussing the project along with ACER in 2010. 
 
4. A model for the implementation of discipline‐based objective testing of learning 
outcomes; 
The Approach and Methods section of this report provides an outline of the methods 
employed in the implementation of the AMAC assessment for this project. During the 
implementation the project team were able to hone the processes for development and 
administration of learning outcomes assessment. The lessons learnt from this project, the 
development aspects as well as the administration and reporting of results, will be used by 
the AMAC team to strengthen future iterations of the assessment and to build up a range of 
resources through future work with the collaboration. 
 
5. Framework and item development for the medical field to facilitate national 
benchmarking and evaluation of outcomes; 
This project has both completed an Assessment Framework and undertaken two pilots of 
the AMAC Assessment. Details of these are noted in earlier sections of the report, but in 
summary, the Assessment Framework has been developed over an 18 month period of 
consultation with medical schools and stakeholder groups. The AMAC Assessment was 
developed based on the provision of more than 400 items from nine medical schools, which 
were reviewed and revised by experts to result in 120 items mapped to the Framework and 
built into an online system for administration to students. 
 
The AMAC Assessment has been piloted in eight medical schools and secured participation 
of more than 500 students. Student and institutional reports have been developed and 
distributed to all participants, detailing their outcomes from the piloting. 
 
6. Initial psychometric evaluation of the results of the pilot testing of draft items;  
Based on the results of 512 final year medical students who participated in the AMAC pilots, 
detailed psychometric analysis of all 120 items has been undertaken with the intention of 
revising and honing items and the structure of the assessment for future administration of 
the assessment. Analysing technical properties of assessment items offers multiple avenues 
for continuous improvement and further validation and calibration of assessment materials. 
Initial results of these analyses were presented at the second AMAC engagement forum. It is 
intended that further work be conducted on these results following the conclusion of the 
current AMAC project. 
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7. Development of an item bank, formed to provide the basis for the future development of 
a robust assessment instrument in the field. 
This project has created 120 assessment items, which are mapped to a detailed Assessment 
Framework. These items have been used to create six different versions of a 100 item, two‐
hour instrument focused on the Clinical Problems and Conditions sub‐domain of the Medical 
Sciences and Practice content domain, and the Cognitive process sub‐domain of the 
Framework. The initial collection, review, revision and implementation strategies employed 
in this project offer important foundations for the continued development of high quality 
items for use in medical education in Australia. As articulated earlier in this report, the 
intention of the AMAC team is to expand development into other areas of the Assessment 
Framework through increased collaboration and cooperation with medical schools into the 
future. 
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Dissemination 
A key aim of the AMAC project has been to engage medical schools, students and the higher 
education sector more generally in a conversation about learning outcomes and the use of 
assessment to facilitate improvements in outcomes. As such there has been a strong 
emphasis on the dissemination of ideas, findings and methods used throughout the 
duration of this project. Three key aspects of this dissemination are explored below: 
consultation relating to the AMAC Assessment Framework, the AMAC engagement forums, 
and the involvement of institutions in item provision, piloting and reporting. Many of these 
aspects have been covered already in this report, so the discussion here is relatively brief. 
 
In addition to the specific items discussed below, the AMAC team have also developed a 
project website (www.acer.edu.au/amac) which provides information about the project and 
access to many of the documents produced for AMAC. 
AMAC Assessment Framework 
The development of the AMAC Assessment Framework has taken place over a period of 18 
months of consultation with medical education experts, clinicians, stakeholders and 
students. Numerous opportunities to provide feedback on the Framework have been 
provided (to the medical education community in particular) throughout the project. In 
response, revisions to the document and the overall ideas of the project team have been 
incorporated on an ongoing basis. 
 
The initial presentation of the AMAC Framework took place at the AMAC engagement forum 
in May 2011. All 53 forum attendees were sent the draft Framework via email, as well as the 
provision of hard copies at the event. A session presenting the overarching structure and 
content of the Framework was included in the forum and slides from the presentation 
posted on the project website. Forum participants were given opportunities to discuss the 
Framework at the forum and also to provide other feedback to the project team via email or 
discussions in the days and weeks following the forum. 
 
Further important dissemination of the AMAC Assessment Framework took place as part of 
the item review and development process. At two workshops for item review, clinicians 
involved were given the opportunity to review the Framework and provide advice and 
feedback on the document. Importantly, this particular dissemination was helpful in 
gathering ideas from a group of people who had been involved in the practical 
implementation of matching items to the Framework. It offered the AMAC project team 
new insights into the structure, categorisations and application of the Framework. 
 
The AMAC Reference Group also provided an important avenue for disseminating materials 
for the project, particularly the Assessment Framework. Members of the Reference Group 
not only provided their personal views in relation to the Framework, they also offered 
feedback based on the views of the organisations they represented. As detailed in Appendix 
A, this group comprises representatives from a number of important stakeholder groups. 
While not formally a member of the AMAC Reference Group, the AMC has also been closely 
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informed of the developments of the project. Mr Ian Frank, CEO of the AMC attended a 
face‐to‐face day‐long meeting of the Reference Group.  
 
The second AMAC engagement forum, held in June 2012 was another opportunity for 
dissemination of the Framework. By this stage of the project, the Framework had been 
substantially revised. Discussion at this forum offered another opportunity for review of the 
concepts and categorisations within the Framework. 
 
The AMAC Assessment Framework is a ‘living document’, being under constant review and 
revision. A current version of the Framework is publicly accessible through the AMAC 
project website at www.acer.edu.au/amac/framework. 
Engagement forums 
The AMAC project team has held two engagement forums over the duration of the work, 
both hosted by The University of Queensland.  
 
The first AMAC Engagement Forum was held on May 24, 2011. The forum was facilitated by 
an international expert in medical assessment and collaboration (Prof Cees van der Vleuten 
from Maastricht University). In total there were 53 attendees who comprised senior faculty 
from every medical school in Australia and some international schools, as well as 
representatives from the AMC, the Malaysian Health Department and the American 
National Board of Medical Examiners (NBME). It was a highly successful day, opening up a 
dialogue within the sector about assessment of university outcomes and how this might 
work in an Australian setting, while keeping in touch with developments across the world. 
The Forum allowed the project team to highlight the plans for this project and the ongoing 
establishment of AMAC, while also providing plenty of opportunity for participants to hear 
about what else was happening across the world and what they thought relevant to their 
institutions. More information about the forum is available at: 
http://www.acer.edu.au/amac/engagement‐forum‐held‐at‐university‐of‐queensland‐may‐
2011. 
 
The second AMAC engagement forum was held on June 5, 2012. This forum involved 33 
attendees, representing most medical schools in Australia as well as key stakeholders such 
as the AMC, MDANZ and the OLT. The day provided the opportunity for updating 
participants on the progress of the project, dissemination of some of the results from the 
piloting, in‐depth discussion of the AMAC Assessment Framework, and debate about what 
the future of AMAC might look like and what medical schools hope to gain from the 
collaboration. 
 
A list of institutions and stakeholder organisations represented at each of the engagement 
forums is included in Appendix B. 
Institutional involvement 
Dissemination of project materials, ideas and outcomes has occurred in this project with 
individual institutions at a number of specific points throughout the project. Direct 
involvement with institutions has come through the engagement forums, but also through 
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the practical implementation of the project. The engagement forums described above 
generally facilitated discussion of the overall project, while interactions individually with 
institutions provided an opportunity for dissemination of methods and practical issues to 
occur. It is the nature of these individual interactions with schools that are outlined here. 
 
As noted earlier in the report, nine medical schools voluntarily provided the AMAC team 
with exam items for review and possible inclusion in the AMAC Assessment (see Appendix C 
for a list of schools). The process of informing institutions about this and collecting the items 
was in itself an important avenue for disseminating ideas and aims of the AMAC project to 
individual schools. Initial requests were made to each Dean through individual letters 
explaining the project and the aim intended in collecting items. Later, interaction by the 
AMAC team with individual members of staff from these institutions (often assessment 
coordinators) was also an opportunity for discussing the aims and focus of the project and 
informing people within the medical schools about how the process would develop. 
 
Seven institutions were also closely involved in the implementation of AMAC through the 
piloting of the AMAC Assessment (see Appendix C for a list of institutions). This process 
involved the dissemination of a detailed manual for institutions, explaining how to go about 
implementing the assessment. Importantly, it also put the AMAC team in direct contact to 
provide advice, talk through objectives and facilitate the piloting of assessment materials. 
 
The AMAC Assessment pilot was also important in connecting with medical students and 
disseminating the ideas behind the assessment and the objectives of the project. More than 
500 students volunteered to be involved in the assessment pilot and in doing so were 
informed about the project, provided with a student report and given the opportunity to 
explore the collaboration in more detail through visiting the project website and contacting 
the project team. The AMAC team received emails and phone calls from a number of 
medical students involved in the project offering support for the concept. Participating 
students also provided direct feedback about the AMAC Assessment through a short survey 
undertaken at the conclusion of the pilot testing session. 
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Linkages 
This project has been involved in creating a number of important national and international 
linkages in the relation to the ALTC Strategic Priority Area ‘Principles for Assessment and 
Assurance of Graduate Learning Outcomes’. 
 
Importantly from the point of view of the project team, the AMAC work has created links 
with other collaborative groups within the medical education community. These have 
included the AMSAC, ACCLAiM and IDEAL groups who have all been involved in the AMAC 
engagement forums and have member schools involved in the piloting of the AMAC 
Assessment. These linkages have been important in discussing approaches and aims and 
highlighting the complementarities of the various projects and collaborations. 
 
AMAC has also helped to substantially develop the discussion within the medical education 
community regarding common assessment across medical schools. While the idea of a 
common assessment of learning outcomes across institutions was an issue which seemed 
relatively radical in the early stages of this project, there now appears to be almost uniform 
acceptance that there is a need for development of common assessments to enhance 
processes aimed at building continuous improvement. Key evidence of this is the formation 
during the period of this project of an MDANZ committee with a specific remit on 
developing policy relating to common assessment and assisting in providing links for groups 
involved in these collaborations. 
 
The AMAC team has also been successful in using this project to develop the involvement 
and interests of other medical schools. A proposal being developed for the OLT for a new 
project based around the foundations developed here sees the AMAC project team increase 
from two to ten medical schools, now representing a substantial number and variety of 
institutions in Australia. 
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Evaluation 
The evaluation framework for this project closely followed the ALTC/OLT guidelines and 
focused on a multi‐stage, multi‐stakeholder approach allowing for ongoing evaluation, 
reflection and change throughout the project. 
Associate Professor Heather Alexander (Griffith Institute for Higher Education) has been 
engaged to evaluate this project. Heather has been involved in project meetings, 
engagement forums and Reference Group meetings throughout the project. Her 
involvement has been extremely important for the project team and has involved ongoing 
feedback and contribution to the project. An Interim Evaluation Report was completed and 
presented to the project team in December 2011. 
The Final Evaluation Report by Associate Professor Alexander is contained in Appendix D of 
this report. 
Areas of focus of the evaluation framework are detailed in the table below. 
Table 4: AMAC Evaluation Framework 
Evaluation Criteria  Key questions addressed by evaluator  Possible evaluation methods 
Project aims   What are the aims and scope of the project 
and how have they changed over the course of 
the project? 
 
 To what extent has the project been successful 
in building consensus for a national medical 
student assessment? 
 
 To what extent has the project been successful 
in engaging Medical Schools, and staff within 
those Schools, across Australia? 
 
 Does the framework reflect the views and 
expectations of stakeholders?  
 
 What processes are in place to ensure high 
quality items? 
 
 Is the framework perceived as appropriate by 
medical schools and do the prepared items 
sufficiently cover the areas identified as 
important in the framework? 
Review of documents and 
record of refinement of aims 
during project meetings 
 
Outcomes of discussions at 
Forum 
 
 
Evidence of involvement of 
medical schools through the 
project; survey at the end of the 
project 
 
Feedback from Framework 
Workshops (2011 and 2012); 
survey at the end of the project.
 
Feedback from reviewers and 
evaluator (by observation) re: 
item review process 
 
Structured feedback from 
reviewers of submitted items 
and framework;  feedback from 
review process; end of project 
survey/ interviews 
Impact on 
stakeholder 
engagement 
 Has the project involved all relevant 
stakeholders? 
 
 Has the project sufficiently sought involvement 
and input from academic and support staff 
from medical schools? 
Forum attendance and range of 
stakeholders represented 
 
Participation of Med Schools in 
forum / item contribution / test 
administration 
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Effectiveness of 
dissemination 
strategies 
 How effective was the Engagement Forum, 
consultations and workshops in providing 
further feedback, evaluating and refining the 
framework? 
 
 What has been the impact of the project 
outcomes, deliverables and dissemination 
strategy?  
Outcomes of  workshops at 
forum; end of project 
structured, short interviews or 
surveys of impact & activity in 
Med Schools  
 
End of project structured, short 
interviews or surveys with staff 
in Med Schools re use to date of 
framework, items, and future 
uses, needs for change etc 
 
Ongoing 
effectiveness of 
project processes 
 
 What changes /amendments needed be made 
to ensure the project meets its intended aims? 
Were there any variations from the processes 
that were initially proposed, and if so, why?  
 What unintended benefits accrued from the 
project?  
 What factors helped/hindered in the 
achievement of the outcomes? 
Record of major changes made
during the project 
 
 
 
End of project structured, short 
interviews or surveys with staff 
in Med Schools 
 
Sustainability of 
AMAC 
 Has a model been set in place for the effective 
and financially viable continuation of AMAC? 
 Are there sufficient processes in place to 
sustain and maintain the item bank created 
from this project? 
External evaluator‐use 
structured, short interviews or 
surveys with team members 
and staff in Med Schools 
 
 
Feedback from Evaluator 
 
 
Feedback from Evaluator 
 
Timeliness   Were timelines managed appropriately? 
 What strategies were in place for risk 
management? 
Budget   Did the budget describe accurately the extent 
of time required to undertake the project? 
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Appendix A: Project Reference Group 
 Professor Richard Hays – representative of Medical Deans of Australia and New 
Zealand (MDANZ). 
 Ms Siobhan Lenihan – representative of the Office for Learning and Teaching (OLT). 
 Mr James Churchill – President of the Australian Medical Students’ Association 
(AMSA). 
 Associate Professor Terry Brown – representative of the Confederation of 
Postgraduate Medical Education Councils (CPMEC). 
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Appendix B: Institutions and organisations represented 
at AMAC engagement forums 
First engagement forum, May 24, 2011: 
Australian National University 
Bond University 
Deakin University 
Flinders University 
Griffith University 
James Cook University 
Monash University 
The University of Auckland 
The University of Melbourne 
The University of New South Wales 
The University of Notre Dame Australia 
The University of Queensland 
The University of Sydney 
The University of Western Australia 
University of Adelaide 
University of Newcastle 
University of Otago 
University of Tasmania 
University of Western Sydney 
University of Wollongong 
International Medical University, Malaysia 
Maastricht University 
Australian Medical Council 
Ministry of Health of Malaysia 
National Board of Medical Examiners 
Queensland Health 
The University of Queensland Medical Society 
 
Second engagement forum, June 5, 2012: 
Australian National University 
Bond University 
Deakin University 
Flinders University 
Griffith University 
Monash University 
The University of Melbourne 
University of New England 
The University of New South Wales 
University of Newcastle 
University of Notre Dame Australia 
University of Otago 
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The University of Queensland 
The University of Sydney 
University of Tasmania 
University of Wollongong 
Australian Medical Council 
Australian Medical Students’ Association  
Medical Deans Australia and New Zealand 
Office for Learning and Teaching 
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Appendix C: Institutions involved in item provision and 
pilot testing 
Medical schools providing items to the AMAC Assessment: 
Deakin University 
Griffith University 
Monash University 
The University of Queensland 
The University of Western Australia 
University of Newcastle 
University of Notre Dame Australia 
University of Western Sydney 
University of Wollongong 
 
Medical schools involved in the pilot of the AMAC Assessment: 
Monash University 
The University of New South Wales 
The University of Queensland 
The University of Sydney 
University of Notre Dame Australia, Fremantle 
University of Notre Dame Australia, Sydney 
University of Otago 
University of Wollongong 
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Appendix D: Evaluation Report 
Associate Professor Heather Alexander 
 
1. External Evaluator role 
 
The external evaluator has been closely associated with the project team throughout the 
project and has attended both National Forums, participated in teleconferences from July, 
2011 and has observed one of the two item review sessions. An ACER student feedback 
survey was attached to the pilot assessments with data returned to ACER. At the time of 
writing this report, feedback from the student evaluation of those examinations was not 
available to the evaluator.   
 
At the end of the project, the external evaluator invited all participating medical schools to 
be interviewed.  One representative, who had been closely involved in the project in each of 
seven of the nine medical schools were interviewed. Two representatives of another school 
were interviewed to ensure coverage of roles in the project (administrative and academic). 
One school did not participate in the interviews.  The questions asked of all interviewees are 
attached to the end of this report.  The interviews were all recorded and analysed, and 
respondents were assured that their responses would be de‐identified.   
 
As the project team is planning further work, this report will comment on work to date as 
well as giving recommendations to consider in future work. 
 
2. Project aims 
 
The project team has achieved a great deal in a relatively short time frame and although 
they may not have completely met the aims as originally written with a broad view of 
graduate outcomes of medical programs and the need to assure standards in medical 
education, the team has built a strong foundation for achieving those aims with further 
work. Key challenges will be to move to the use of a summative use of the assessment 
(further detail is given below in the findings of stakeholder interviews) and broadening the 
assessment formats to those other than Multiple Choice Questions. Further work will be 
needed to meet the goal of ‘establishing AMAC sustainable procedures’.  
 
3. Deliverables and Timelines 
 
Referring back to the timeline in the revised project proposal, the project team has met its 
timelines for Scoping foundations, Framework development and Item production and 
validation and has successfully run two pilot assessments consisting of multiple choice 
questions across the participating universities.   
 
4. External evaluator feedback from observations of review sessions 
 
The project team established multidisciplinary clinical panels to review the quality and 
accuracy of the questions and agreed to clinician final sign off on the test content. It was 
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beneficial for the external evaluator to sit in and observe part of the Queensland item 
review process. From this observation and participation in the project team 
teleconferences, it was clear that the review session ran well and covered a large number of 
questions.  Offering additional distractors for each Multiple Choice Question from which 
reviewers can select replacements, was an effective practice to use. The case‐based nature 
of questions is to be commended and is in line with the stated aims of the project. Although 
most questions were case‐based, some questions were set at fact recall level.  It was stated 
in the revised project plan that AMAC frameworks and items will  “... assess student ability 
to apply broad concepts to solve problems rather than being based on course curriculum and 
content’ and that it would be pitched ‘above content’. The fact recall questions would not 
appear to be achieving this goal, although it should be noted that the external evaluator did 
not see the final examination paper. 
 
It was observed that there was considerable variation in the length of the stem for each 
question which may need to be considered in the time allocation for the test. This aspect 
was also commented on by one respondent in the stakeholder interviews. The number of 
questions that can be reviewed in a day is an issue for consideration in planning for future 
sustainability. The discipline mix of the reviewers is an important component of the review 
process.  
 
For this work to be scaled up in the future, consideration will need to be given to the 
security of distribution of materials for review and to the use of a paper‐based process for 
review of questions.  
 
5. Validity of the assessment and the Framework 
 
After the first review session and pilot, it was evident that the framework needed review. 
The questions observed at the first review session seemed to have a heavy emphasis on 
diagnosis and very little emphasis on other clinical tasks (eg management). This could have 
been simply due to the mix of questions allocated to the first review panel and may not 
reflect the composition of the final test. However, the framework did not address this 
aspect and the test needed a blueprint that covered the nature and focus on various clinical 
tasks.  The use of body systems only in the Item Specification to determine the mix of 
questions in the first pilot,  without consideration of disciplines and without simultaneously 
identifying the clinical task involved, could affect both the content and construct validity of 
the test (depending on its defined purpose). The disciplines to be represented in the test, 
and the proportional representation of each, needed to be clarified. 
  
The framework has subsequently been reviewed and the revised version tabled at the 
second National Forum, addresses many of these concerns. As the pilot assessments 
focussed on only certain sub‐domains within the framework, the validity of the revised 
framework will need testing in future work. 
 
6. Findings from stakeholder Interviews 
 
Interviews with key staff at eight of the nine participating medical schools were conducted 
during the last half of June and early July. All staff interviewed had a close association with 
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the project. The interview questions were drawn from the evaluation framework, the 
principles of assessment and feedback from team meetings. The final set of interview 
questions were sent to the project team for feedback, prior to the interviews. A copy of the 
interview questions is included at the end of this report. 
 
6.1 Aims 
The stakeholders were asked to what extent the project had achieved its aims, described in 
the project proposal as: The aim of AMAC is to set foundations of a national assessment to 
monitor the outcomes of later year medical students in Australia...This ALTC project will 
provide the foundation for what will be the ongoing development and implementation of an 
item library that will provide a sustainable and robust means of assuring the standards of 
medical education in Australia.  
The stakeholders commented positively on the achievements of the project in the time 
available. Most stakeholders felt that the project had laid the foundations for the full aims 
(as stated above) to be achieved in the future. The comments indicated that the project had 
been successful in demonstrating the feasibility of the process (collection and review of 
MCQs across institutions) but that more work would be needed to fully achieve the stated 
aim of developing an ‘item library’. One respondent commented that full feedback on this 
could not be given until all results were available to the schools. One respondent indicated 
that an unstated aim had been achieved in that at the National Forum,  “... people arriving 
with interest and curiosity and leaving having changed their perceptions to this exercise 
[saying] ‘we want to be involved’, ‘how can we help?’ and that this represented an 
attitudinal shift.  
 
6.2 The process for collection/ development of items 
 Two respondents were not directly involved in this part of the process and could not 
comment. The remainder were either directly involved or had received feedback from staff 
about the process. The respondents indicated that the process, administered by ACER, went 
well, was effective and was straightforward. One respondent indicated that although they 
contributed questions to the trial they were not involved in the further question review 
process and they felt it would have been an improvement had they been involved. 
 
6.3 Multidisciplinary Review 
All schools strongly supported the process of multidisciplinary review of questions and some 
used this process in their own examination review.  
 
6.4 Question Format/Quality 
Two respondents commented that they had not had the opportunity to see the final paper 
while two indicated that they had seen a small number of questions while invigilating.  One 
of those respondents indicated that the questions were of high quality, while another 
commented that while some questions had a very short question stem, with some being a 
single line only, most were longer stems using a case‐based approach. One respondent 
indicated that the question format varied in format from their usual university format (in 
the number of distractors) but this did not cause any problems.  One respondent indicated 
that the question wording of some questions required further review. 
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6.5 Timing of the Examination for Student / Student approach to the examination 
Students in all institutions approached this as a voluntary, formative exercise for feedback 
on areas they need to study. Overall, students were positive about the opportunity for 
feedback, although one respondent mentioned that students would have preferred more 
immediate feedback. One respondent commented that even thought the students 
approached the examination reasonably seriously, they would not have been as prepared as 
they would have been for final examinations, given the timing of the test in the early part of 
the year.  Due to the timing of the trial, not all students had completed all of the required 
rotations and so would not have been fully prepared for the examination. Another 
commented that students with higher levels of ability tended to be the ones to take up the 
opportunity to sit the test. It was considered that these issues limited the potential of the 
exercise for benchmarking purposes.  
 
6.6 Online administration 
 All universities approached this as a formative exercise and under this condition, the 
examination ran smoothly, with the organisation by ACER being praised.  Most universities 
ran the examination on university‐owned computers although one site allowed students to 
use their own computers. The feasibility of running this type of examination under 
summative conditions would be problematic due to: (1) student cohorts being spread over 
multiple locations; and (2) the lack of computer labs in some institutions, with security 
issues preventing the use of students’ own laptops. One institution had concerns over the 
configuration of usernames and passwords for student access, and another mentioned 
difficulty with having the correct version of software. These concerns have been 
communicated to ACER by the institutions. One institution with considerable experience in 
running online examinations found that it ran smoothly although raised concerns should the 
examination contain images. 
 
6.7 Impact on student learning 
Respondents saw value in the formative nature of this trial, in identifying areas of strength 
and weaknesses for students and in helping to ease the stress that builds up ahead of final 
examinations. 
The potential for the examination blueprint and content to impact on what is taught was 
recognised. One respondent suggested that having the shared examination as only part of 
overall student assessment would help to safeguard against this. Two institutions 
commented on the need to ensure the blueprint covered both knowledge‐based and clinical 
examinations to drive student learning in desirable directions.  
 
6.8 Analysis/Scoring 
Five institutions had not seen the results or analysis at the time of interview and so were 
unable to comment. Others commented that the analysis was similar to that done in other 
collaborations of which they were part. One respondent commented on the future need to 
address standard setting being a big issue.  Two respondents commented on the need for 
more detailed feedback to schools (ensuring data available at discipline level) and one 
commented on the need for summative assessment data if it was to be used for 
benchmarking. 
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6.9 The Framework 
Most respondents did not provide detailed comments on the framework, through not being 
able to recall the detail or not having it to hand at the time of interview. This may reflect a 
lack of engagement of the schools with the latest version of the framework. Most 
commented positively on it in a general sense. One respondent commented on the 
limitations of the early version of the framework but the later version was acceptable as a 
knowledge‐based framework. It was noted by one respondent that teaching in the later 
years of the medical program tended to be discipline‐based rather than systems‐based.  
 
6.10 Value in this initiative for moderation / benchmarking 
The respondents were mostly positive about the benchmarking potential for this initiative, 
with particular benefit for new schools.  The current implementation as a formative, 
voluntary exercise was seen as limiting this potential for benchmarking. One respondent 
commented that an increase in participation by schools would be needed to ensure its value 
in benchmarking. One respondent commented that this iteration was of greater benefit to 
the students than for benchmarking schools as it was a voluntary although it laid the 
foundation for cooperation between schools. Another respondent commented on a 
significant cultural shift that has occurred and has lead to broader acceptance of such an 
approach to sharing assessment. An additional benefit of sharing assessment was seen to be 
alleviating the pressure on time and resources within schools and to improve the overall 
quality of assessment items. One respondent felt that the initiative had potential for future 
research looking at the diverse range of programs and the effects on student performance.  
 
6.11 Unintended Consequences 
The level of collaboration and the development of goodwill and relationships between 
medical schools were seen very positively. One respondent said: ‘although no one is 
opposed to it [collaboration]... sometimes you need an avenue for it to be facilitated and this 
was a great facilitation’. One respondent hoped that this would extend to other areas of 
learning and teaching. Another respondent commented on the unexpectedly positive 
reaction of the students to the test. The trial of the online administration of the examination 
was seen as a positive by‐product of this trial and would open the door for the school to 
undertake further online examinations. For one respondent, the limitations of the university 
IT systems was a surprise, as was the potential research interactions from such an initiative. 
 
6.12 Future sustainability 
Three of the seven respondents commented on the need for ongoing financial support for 
this process, necessitating the use of efficient processes.  If it was to expand to an increased 
number of questions or to a summative assessment, financial support would be needed for 
the data analysis and management of the item bank. Two respondents indicated a sharing 
of costs by participating schools might be possible.  One respondent commented that ease 
of access to shared assessment, for example through the use of a database, would be 
needed and that it would be important to embed an ongoing collaboration between schools 
rather than relying on one‐off funding.  That respondent felt that the process ‘...needs a 
sustained organisation to oversee it.’ A further respondent suggested that the success of 
this work in the future would also be dependent on the careful handling of the future 
collaborations due to the breadth of diversity of the approaches to assessment, and that it 
would be preferable for medical schools to build that collaboration rather than having a 
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national test imposed externally. One respondent commented that the involvement of a 
commercial organisation external to the medical schools was problematic. While a 
commercial external organisation might be used to collate, cleanse and de‐identify data, the 
respondent felt that the analysis, question development and blueprint development should 
be in the hands of the medical school as sufficient expertise was available. 
 
6.13 Willingness to be involved in the future 
All respondents indicated that they would consider participating further in the AMAC work 
as it develops and that there had been high interest generally in this project.  One 
respondent indicated that their school would be happy to submit questions for formative 
assessments and that the issue of the timing of the assessment over the academic year 
would need to be considered.  
 
6.14 Formats of assessment for future trials 
There was general support for broadening the assessment to other formats.  Four 
respondents indicated that MCQ or written assessments were the easiest to use for this 
purpose.  Other formats suggested were: 
Clinical / OSCE (6) (with one respondents commenting upon the wide disparity of rotations 
in the last year of medical school making this difficult) 
EMQ (2) 
Key features questions (1) 
Short answer (1)  
Script concordance (though needs further development) (2) 
Workplace‐based assessment (2)  
 
 
7. Summary and Future considerations 
 
As summary of the evaluator’s observations and the feedback from the stakeholders and 
issues for consideration should further work be undertaken by the project team, are 
described below. 
 
 There has been strong positive support for the collaboration evident in this project 
and for ongoing collaboration across medical schools 
 The aims of this work need to be further clarified by the medical schools and MDANZ 
in terms of benchmarking 
 While the value of this assessment as a benchmarking exercise is supported, it  is 
dependent on its summative use rather than as a voluntary, formative assessment 
and there are a number of hurdles to consider in further work:  
o There is some concern amongst stakeholders that the item bank might not be 
large enough 
o The timing of the examination needs consideration in terms of diversity and 
timing of student rotations in the final year  
o For the pilot, some institutions had to run this assessment over several days  
o There is diversity in the timing of final examinations in medical schools  
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 Online administration: 
o The online administration limited the assessment to a formative assessment 
for this project, with universities sometimes lacking the facilities to run 
simultaneous summative assessments across multiple sites. One stakeholder 
felt that the need to run the examination at different times across multiple 
sites may preclude its use as a summative assessment.   
 Involvement of stakeholders 
o For future trials, ensure all schools participating have the opportunity to 
participate in the multidisciplinary review panels and that the stakeholders 
have access to the final selected questions at some stage in the process 
 Assessment formats 
o There is a need for further work to broaden the assessment formats, 
particularly to include some form of clinical assessment, to enable the 
assessment of the integration of knowledge and skills  
 Framework 
o The schools do not appear to have engaged well with the latest version of the 
framework and this will need review if further work is undertaken. 
 Analysis and Reporting  
o Given the timing of this report, some schools had not fully engaged with, or 
sometimes seen, the results and analysis from the trial. The usefulness of the 
data provided to schools will need further review. 
 Standard Setting: 
o Future projects should address the issue of standard setting of the passing 
score for the examination 
 Sustainability 
o Ongoing support for embedding the collaboration across schools and the 
sustainability of this process will need to be a focus of future work.  
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Australian Medical Assessment Collaboration (AMAC) 
End of Project Evaluation – Stakeholder Evaluation 
These questions will be used in semi‐structured interviews with key staff from participating 
medical schools. 
1. What has been your involvement with this project? (you personally and your school 
–interviewer to ask about which pilots this school was involved in and to check the 
role of the person being interviewed) 
2.  Please comment on the extent to which the project has met its original aims 
described in the project plan as: 
The aim of AMAC is to set foundations of a national assessment to monitor the 
outcomes of later year medical students in Australia...This ALTC project will provide 
the foundation for what will be the ongoing development and implementation of an 
item library that will provide a sustainable and robust means of assuring the 
standards of medical education in Australia. 
3. Please comment on the effectiveness of the process for the collection/ 
development of items. 
4. The items were reviewed in multidisciplinary panels. Were you directly involved in 
this process? Do you have any comments on this process? 
5. What feedback would you have on the nature/ format/ quality of the final 
questions?  
6. What were your perceptions of the reactions of students to the examination?  
7.  What do you think the impact could be on student learning? 
8. Please comment on the nature of the analysis/ scoring used. 
9. Please comment on the feedback your school received from the examination. 
10. Please comment on the framework used to construct the examination at the time of 
the test and the latest version of the framework. 
11. Was there value in this initiative for your School in moderation/ benchmarking? 
12. Have you identified any unintended outcomes (positive or negative) to date? 
13. What are your suggestions for establishing this as a sustainable process? 
14. Would you be prepared to continue to be involved should this work continue? 
15. What formats of assessment should be included in any future work? 
16. What is your view of the best future directions for this work? 
 
